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ESTIMATE RUN 11/13/2007

ESTIMATE SUMMARY 09:38:19
CONTID: C15699 ESTIMATE NO: 0008 PROG SPEC YR:2005
PCN: 15699-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 192.( DAYS TIME ALLOW: 220 WORK DAYS
I-25 BROADWAY VIADUCT PH 3 PERCENT TIME: 87.27 ORIG TIME ALLOW: 220 WORK DAYS
PROJECT NO: IM 0252-384
I-25 BROADWAY VIADUCT PH 3
NAME OF ROAD: Interstate 25
PROJECT COUNTIES: DENVER
CONTRACTOR:
JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 11/13/2007 DATE TIME STARTED 02/15/2007
6663 COLORADO BLVD. DATE LET 11/09/2006 DATE WORK BEGAN  02/15/2007
DATE AWARDED 11/14/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 11/30/2006 DATE ACCEPTED
COMMERCE CITY CO 80022 303/287-8905 DATE NOTICE TO PROCEED 02/15/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,394,046.65 PARTICIPATING $ 70,000.00 $ 0.00
AWARD PROJECT AMT: S 1,967,361.92 NON-PARTICIPATING 1,383,565.06 241,004.22
PERCENT COMPLETE : 60.72% TOTAL EARNINGS 1,453,565.06 241,004.22
FUNDS AVAILABLE: $ 940,481.59 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,453,565.06 241,004.22
TOTAL CLAIMS: $ 0.00 RETAINAGE -29,510.43 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,424,054.63 241,004.22
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,424,054.63 241,004.22
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 241,004.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15699-BID ESTIMATE RUN 11/13/2007
PROJECT: IM 0252-384 ESTIMATE NO: 0008 09:38:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 REMOVAL OF STRUCTURE 6.000 6.000
EACH 0.000 0.00
800.00000 6.000 4,800.00
0010 202-00035 REMOVAL OF PIPE 354.000 20.000
LF 0.000 0.00
20.00000 20.000 400.00
0015 202-00195 REMOVAL OF MEDIAN COVER 1,000.000 0.000
SY 519.000 3,633.00
7.00000 519.000 3,633.00
0020 202-00200 REMOVAL OF SIDEWALK 335.000 71.000
SY 0.000 0.00
7.00000 71.000 497.00
0025 202-00203 REMOVAL OF CURB AND GUTTER 1,085.000 923.000
LF 0.000 0.00
4.00000 923.000 3,692.00
0030 202-00210 REMOVAL OF CONCRETE PAVEMENT 4,498.700 4,498.700
SY 0.000 0.00
12.00000 4,498.700 53,984.40
0035 202-00220 REMOVAL OF ASPHALT MAT 7,395.000 7,395.000
Sy 0.000 0.00
10.00000 7,395.000 73,950.00
0040 202-01000 *REMOVAL OF FENCE 2,000.000 532.000
LF 0.000 0.00
4.00000 532.000 2,128.00
0045 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 4,400.000 1,500.000
cY 276.000 2,208.00
8.00000 1,776.000 14,208.00
0050 203-01500 BLADING 40.000 10.000
HOUR 0.000 0.00
150.00000 10.000 1,500.00
0055 203-01510 BACKHOE 40.000 0.000
HOUR 0.000 0.00

170.00000 0.000 0.00
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PCN: 15699-BID ESTIMATE RUN 11/13/2007
PROJECT: IM 0252-384 ESTIMATE NO: 0008 09:38:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01597 *POTHOLING 200.000 50.250
HOUR 0.000 0.00
190.00000 50.250 9,547.50
0065 207-00205 *TOPSOIL 690.000 4.000
cY 0.000 0.00
21.00000 4.000 84.00
0070 207-01110 *PLANTER SOIL MIX 200.000 0.000
cy 0.000 0.00
31.00000 0.000 0.00
0075 208-00010 *EROSION BALES 65.000 0.000
EACH 0.000 0.00
11.25000 0.000 0.00
0080 208-00020 *SILT FENCE 270.000 235.000
LF 0.000 0.00
1.25000 235.000 293.75
0085 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 1.000
EACH 0.000 0.00
1,050.00000 1.000 1,050.00
0090 208-00050 *STORM DRAIN INLET PROTECTION 11.000 11.000
EACH 0.000 0.00
275.00000 11.000 3,025.00
0095 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0100 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
4,800.00000 0.000 0.00
0105 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.800
LS 0.100 240.00
2,400.00000 0.900 2,160.00
0110 210-00015 RESET END SECTION 1.000 0.000
EACH 0.000 0.00

475.00000 0.000 0.00
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PCN: 15699-BID ESTIMATE RUN 11/13/2007
PROJECT: IM 0252-384 ESTIMATE NO: 0008 09:38:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 210-00750 RESET LIGHT STANDARD 1.000 0.000
EACH 1.000 4,500.00
4,500.00000 1.000 4,500.00
0120 210-01000 *RESET FENCE 30.000 0.000
LF 0.000 0.00
27.50000 0.000 0.00
0125 210-01011 *RESET GATE 1.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0130 210-04010 ADJUST MANHOLE 7.000 3.000
EACH 2.000 930.00
465.00000 5.000 2,325.00
0135 210-04015 MODIFY MANHOLE 6.000 5.000
EACH 1.000 1,800.00
1,800.00000 6.000 10,800.00
0140 210-04020 MODIFY INLET 5.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
0145 210-04025 MODIFY STRUCTURE 5.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0150 212-00006 *SEEDING (NATIVE) 1.100 0.530
ACRE 0.000 0.00
3,750.00000 0.530 1,987.50
0155 212-00032 *SOIL CONDITIONING 1.600 0.000
ACRE 0.000 0.00
6,900.00000 0.000 0.00
0160 213-00002 *MULCHING (WEED FREE HAY) 1.100 0.960
ACRE 0.000 0.00
1,370.00000 0.960 1,315.20
0165 213-00061 *MULCH TACKIFIER 220.000 0.000
1B 0.000 0.00

4.00000 0.000 0.00
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PCN: 15699-BID ESTIMATE RUN 11/13/2007
PROJECT: IM 0252-384 ESTIMATE NO: 0008 09:38:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 213-00065 *INORGANIC MULCH 2,662.000 0.000
cy 0.000 0.00
46.75000 0.000 0.00
0175 214-00225 *DECIDUOUS TREE (2.5 INCH CALIPER) 1.000 0.000
EACH 0.000 0.00
820.00000 0.000 0.00
0180 214-00230 *DECIDUOUS TREE (3 INCH CALIPER) 10.000 0.000
EACH 0.000 0.00
660.00000 0.000 0.00
0185 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAINER) 308.000 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
0190 214-00850 *GROUND COVER VINES (5 GALLON CONTAINER) 118.000 0.000
EACH 0.000 0.00
41.00000 0.000 0.00
0195 214-00908 *PERENNIALS (1 QUART CONTAINER) 5,538.000 0.000
EACH 0.000 0.00
7.60000 0.000 0.00
0200 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 2,600.000 543.000
sy 0.000 0.00
1.15000 543.000 624.45
0205 217-00010 *PRE-EMERGENT HERBICIDE 17,803.000 0.000
SY 0.000 0.00
0.14000 0.000 0.00
0210 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 0.000 0.00
2,400.00000 0.000 0.00
0215 250-00050 *MONITORING TECHNICIAN 200.000 0.000
HOUR 0.000 0.00
39.00000 0.000 0.00
0220 250-00110 *HEALTH AND SAFETY OFFICER 200.000 0.000
HOUR 0.000 0.00
66.00000 0.000 0.00
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PCN: 15699-BID ESTIMATE RUN 11/13/2007
PROJECT: IM 0252-384 ESTIMATE NO: 0008 09:38:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0225 250-00120 *MATERIAL SAMPLING AND DELIVERY 5.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0230 250-00200 MATERIAL HANDLING (STOCKPILE) 75.000 0.000
cY 0.000 0.00
40.00000 0.000 0.00
0235 250-00210 SOLID WASTE DISPOSAL 100.000 0.000
cy 0.000 0.00
27.00000 0.000 0.00
0240 304-06000 AGGREGATE BASE COURSE (CLASS 6) 3,648.000 0.000
TON 0.000 0.00
17.00000 0.000 0.00
0245 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 25.000 0.000
TON 19.880 2,584.40
130.00000 19.880 2,584.40
0250 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 15.000 0.000
GAL 0.000 0.00
4.00000 0.000 0.00
0255 412-00800 *CONCRETE PAVEMENT (8 INCH) 8,385.000 8,125.000
sy 0.000 0.00
44.00000 8,125.000 357,500.00
0260 412-01000 *CONCRETE PAVEMENT (10 INCH) 4,036.000 1,893.000
sY 1,803.000 106,377.00
59.00000 3,696.000 218,064.00
0265 420-00100 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 166.000 0.000
sy 0.000 0.00
5.25000 0.000 0.00
0270 420-00200 *GEOTEXTILE (WEED BARRIER) 2,662.000 0.000
SY 0.000 0.00
2.10000 0.000 0.00
0275 506-00212 RIPRAP (12 INCH) 75.000 0.000
cy 71.000 8,875.00

125.00000 71.000 8,875.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 601-03000 CONCRETE CLASS D 13.000 0.000
cy 0.000 0.00
450.00000 0.000 0.00
0285 603-01180 18 INCH REINFORCED CONCRETE PIPE 200.000 200.000
LF 0.000 0.00
85.00000 200.000 17,000.00
0290 603-50008 8 INCH PLASTIC PIPE 22.000 0.000
LF 0.000 0.00
44.00000 0.000 0.00
0295 604-16005 INLET TYPE 16 (5 FOOT) 3.000 3.000
EACH 0.000 0.00
3,400.00000 3.000 10,200.00
0300 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,800.00000 1.000 3,800.00
0305 607-53172 *FENCE CHAIN LINK (72 INCH) 756.000 0.000
LF 0.000 0.00
16.50000 0.000 0.00
0310 607-60212 *12 FOOT GATE SINGLE (CHAIN LINK) 1.000 0.000
EACH 0.000 0.00
530.00000 0.000 0.00
0315 608-00006 CONCRETE SIDEWALK (6 INCH) 1,245.000 0.000
SY 947.000 35,039.00
37.00000 947.000 35,039.00
0320 608-00010 CONCRETE CURB RAMP 95.000 0.000
SY 55.000 6,600.00
120.00000 55.000 6,600.00
0325 609-20010 CURB TYPE 2 (SECTION B) 796.000 796.000
LF 0.000 0.00
15.00000 796.000 11,940.00
0330 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 2,710.000 2,033.000
LF 0.000 0.00
13.00000 2,033.000 26,429.00
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PCN: 15699-BID ESTIMATE RUN 11/13/2007
PROJECT: IM 0252-384 ESTIMATE NO: 0008 09:38:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,735.000 660.000
LF 967.000 17,406.00
18.00000 1,627.000 29,286.00
0340 609-24000 GUTTER TYPE 2 SPECIAL 6.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
0345 609-24004 GUTTER TYPE 2 (4 FOOT) 96.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0350 609-40130 CURB (MEDIAN) (SPECIAL) 310.000 0.000
LF 275.000 4,950.00
18.00000 275.000 4,950.00
0355 610-00026  MEDIAN COVER MATERIAL (6 INCH PATTERNED CONCRETE) 6,655.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
0360 610-00030 MEDIAN COVER MATERIAL (CONCRETE) 3,737.000 3,737.000
SF 0.000 0.00
6.00000 3,737.000 22,422.00
0365 614-00011 *SIGN PANEL (CLASS I) 69.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0370 614-00216 *STEEL SIGN POST (2X2 INCH TUBING) 130.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0375 614-00218 *STEEL SIGN POST (2.25X2.25 INCH TUBING) 30.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0380 619-00005  WATER LINE 1.000 0.900
LS 0.100 3,300.00
33,000.00000 1.000 33,000.00
0385 623-09900 *SPRINKLER SYSTEM 1.000 0.150
L s 0.200 10,200.00

51,000.00000 0.350 17,850.00
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0390 625-00000 *CONSTRUCTION SURVEYING 1.000 0.800
L S 0.100 1,400.00
14,000.00000 0.900 12,600.00
0395 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 100.000 42.000
HOUR 0.000 0.00
130.00000 42.000 5,460.00
0400 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
65,000.00000 1.000 65,000.00
0405 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.400
L S 0.200 900.00
4,500.00000 0.600 2,700.00
0410 627-00002 *THERMOPLASTIC PAVEMENT MARKING 415.000 0.000
SF 0.000 0.00
5.25000 0.000 0.00
0415 627-00005 *EPOXY PAVEMENT MARKING 19.000 0.000
GAL 0.000 0.00
375.00000 0.000 0.00
0420 627-00060 *PREFORMED PLASTIC PAVEMENT MARKING (60 MILS) 384.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
0425 630-00000 FLAGGING 1,200.000 386.000
HOUR 134.500 2,959.00
22.00000 520.500 11,451.00
0430 630-00007 TRAFFIC CONTROL INSPECTION 117.000 106.000
DAY 11.000 990.00
90.00000 117.000 10,530.00
0435 630-00012 TRAFFIC CONTROL MANAGEMENT 100.000 62.000
DAY 22.000 9,900.00
450.00000 84.000 37,800.00
0440 630-00015 UNIFORMED TRAFFIC CONTROL COORDINATION 200.000 66.000
HOUR 49.500 792.00
16.00000 115.500 1,848.00
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0445 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 15.000 7.500
EACH 0.000 0.00
105.00000 7.500 787.50
0450 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 1.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
0455 630-80337 BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0460 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 46.000 23.000
EACH 0.000 0.00
55.00000 23.000 1,265.00
0465 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 27.000 0.000
EACH 0.000 0.00
135.00000 0.000 0.00
0470 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 389.000 0.000
SF 0.000 0.00
21.00000 0.000 0.00
0475 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 5.000 2.500
TYPE)
EACH 0.000 0.00
835.00000 2.500 2,087.50
0480 630-80359 PORTABLE MESSAGE SIGN PANEL 7.000 5.000
DAY 0.000 0.00
150.00000 5.000 750.00
0485 630-80360 DRUM CHANNELIZING DEVICE 68.000 9.000
EACH 25.000 1,175.00
47.00000 34.000 1,598.00
0490 630-80380 TRAFFIC CONE 150.000 0.000
EACH 55.000 660.00
12.00000 55.000 660.00
0495 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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0500 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70016 F/A FUEL COST ADJUSTMENT 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70021 F/A ON-THE-JOB TRAINEE 2,400.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0520 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 700-70025 F/A QUALITY INCENTIVE PAYMENT COMPRESSIVE STRENGTH 34,500.000 0.000
CRITERIA
FA 0.000 0.00
1.00000 0.000 0.00
0530 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0535 700-70042 F/A RAILROAD FLAGGING 50,000.000 0.000
FA 13,585.820 13,585.82
1.00000 13,585.820 13,585.82
0540 700-70060 F/A ADJUST UTILITIES 6,673.830 6,673.830
FA 0.000 0.00
1.00000 6,673.830 6,673.83
0545 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0550 700-70310 F/A LANDSCAPING 30,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: C15699 COLORADO DEPARTMENT OF TRANSPORTATION Page 12
PCN: 15699-BID ESTIMATE RUN 11/13/2007
PROJECT: IM 0252-384 ESTIMATE NO: 0008 09:38:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0555 700-70380 F/A EROSION CONTROL 5,000.000 1,079.460
FA 0.000 0.00
1.00000 1,079.460 1,079.46
0560 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0580 507-00000 CONCRETE SLOPE AND DITCH PAVING 0.000 0.000
cy 0.000 0.00
360.00000 0.000 0.00
0585 304-09000 AGGREGATE BASE COURSE (SPECIAL) ROTOMILLINGS 1,398.000 1,398.000
cY 0.000 0.00
29.00000 1,398.000 40,542.00
0590 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 19.000
EACH 0.000 0.00
115.00000 19.000 2,185.00
0595 202-01140 REMOVAL OF GUARDRAIL TYPE 4 0.000 0.000
LF 0.000 0.00
18.50000 0.000 0.00
0600 210-01140 RESET GUARDRAIL TYPE 4 124.000 124.000
LF 0.000 0.00
5.25000 124.000 651.00
0605 606-00701 GUARDRAIL (CABLE) WIRE ROPE BARRIER 511.000 511.000
LF 0.000 0.00
15.00000 511.000 7,665.00
0610 604-19410 INLET TYPE R SPECIAL (10 FOOT) 0.000 0.000
EACH 0.000 0.00
4,500.00000 0.000 0.00
0615 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1-2" & 1- 1" 650.000 650.000
CONDUITS TOGETHER
LF 0.000 0.00
11.65000 650.000 7,572.50
0620 614-87010 FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) FIBER LINES 700.000 700.000
INCLUDES TERMINATIONS
LF 0.000 0.00
4.25000 700.000 2,975.00
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0625 614-87524 SPLICE FIBER OPTIC CABLE (24 STRAND) 2.000 2.000
EACH 0.000 0.00
1,100.00000 2.000 2,200.00

CAT 0200 CURRENT AMT $ 2,173,098.65 $ 241,004.22% 1,247,710.81

CAT NO0300 STRUCTURES

0565 601-40400 *STRUCTURAL CONCRETE STAIN 28,752.000 25,877.000
sy 0.000 0.00
5.25000 25,877.000 135,854.25
CAT 0300 CURRENT AMT $ 150,948.00 $ 0.00$ 135,854.25

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0570 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
30,000.00000 1.000 30,000.00
0575 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
CAT 0400 CURRENT AMT $ 70,000.00 $ 0.00$ 70,000.00

PROJECT TOTAL CURRENT AMT $  2,394,046.65 $ 241,004.22$  1,453,565.06



